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INTRODUCTION

This Remedial Design and Remedial Action (RD/RA) Work Plan (RD/RA Work
Plan) describes the overall approach to the RD/RA selected in the Record of
Decision (ROD) for the Pagel’s Pit Landfill Site (the Site, or the Winnebago
Reclamation Landfill (WRL) Site) in Winnebago County, lilinois. The RD/RA
Work Plan has been prepared by Winnebago Reclamation Services, Inc. (WRS)
and Warzyn Inc. (Warzyn). The design and implementation of the remedial
action will follow the ROD, the Statement of Work (SOW), the Consent Decree,
the U.S. EPA Superfund RD/RA Guidance (U.S. EPA, 1986}, and this RD/RA
Work Plan. This Work Plan includes:

¢ A description of the project and background information

+ A Idiscussion of the components of the RA

»  The planning documents required to execute the RD/RA ’

»  The approach for preparing the RD and implementing the RA

« A summary of required reports and submissions during the RD/RA

»  The schedule for RD activities and RA milestones

*  The project organization and personnel responsibilities
The SOW requires the RD/RA Work Plan document the overall management
strategy for performing the design, construction, operation, maintenance, and
monitoring of the required remedial action (RA). Separate Remedial Design (RD)

Work Plans will be prepared to address individual components of the RD/RA.
The component RD Work Plans will describe how the major elements of the
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remedy will be designed. Component RD Work Plans will be submitied for:
+  Groundwater extraction and treatment system
Final cover system
» Leachate and landftill gas management systems

Required companion planning documents have been or will be prepared to
address activities that will be conducted in preparing the RDs and implementing
the RAs at the WRL Site. These companion documents include the Site Access
and Permitting Plan (SAPP), Quality Assurance Project Plan (QAPjP), Sampling
Plan (SP), Health and Safety Plan (HASP), and Predesign Studies Plan. These
planning documents are intended to cover activities required throughout the
RD/RA process. However, additional procedures/protocols/methodologies/levels
of protection may be required to support specific investigative, design,
implementation, and/or monitoring activities stated in the respective RD/RA
Work Plan. In such instances, the additional requirement(s) will be documented
in the respective component RD Work Plan or RD.
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BACKGROUND INFORMATION

2.1 SITE DESCRIPTION

The WRL Site is an active solid waste landfill, which is permitted by the State of
Illinois and which is owned and operated by WRS. The landfill itself occupies
approximately 40 acres in the east central portion of Section 36, T43N, R1E and
the west central portion of Section 31, T43N, R2E of the Third Principal
Meridian. The WRL Site is located in Winnebago County in north central
Illinois, approximately 5 miles south of the City of Rockford. in a predominantly
rural unincorporated area. The Site is bounded on the west by Killbuck Creek and
on the east by Lindenwood Road (Figure 1}. Killbuck Creck, a perennial stream.
merges with the Kishwaukee River about 2.5 miles northwest of the Site. The
Kishwaukee River merges with the Rock River about 1.5 miles northwest of the
confluence of Killbuck Creek and the Kishwaukee River.

The WRL Site is located on a topographic high between Killbuck Creek to the
west and unnamed intermittent streams to the north and south. Surlace
topography in the vicinity of the Site consists primarily of an area of high relief
resulting from the landtill waste disposal operations. The lopography surrounding
the landfill area is relatively flat to gently rolling. The ground surtace ranges
from approximately 790 [t mean sea level (MSL) on top ol the landlill to
approximately 706 tt MSL at Killbuck Creek just west of the landfill.

The landfill lies outside of the 100-year floodplain of Killbuck Creek, and is not
within any designated wetland areas. The floodplain was established by the
Federal Emergency Management Agency and field verified by the Illinois State
Water Survey. A small wetland area south of the landfill was delineated by
Encap, Inc. on November 5, 1990. This 3.73-acre jurisdictional wetland is rated
low in quality. Further detail regarding the floodplain and wetland studies can be
found in the Remedial Investigation (RI} and Feasibility Study (FS) reports for the
site (Warzyn, March 1991).
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Figure 2 is a current Site features map for the WRL Site. An active sewage
sludge drying plant is located on the Site just north of the landfill. That facility is
operated by NRG Technologies, Inc. (NRG). A small leachate collection pond is
located on top of the landfill.

Land use around the WRL Site is a mix of industrial. agricultural, commercial,
and rural residential. The Rockford Skeet Club is across Lindenwood Road to the
northeast of the landfill. A septic tank pumping business is located to the west, a
private hunt club to the southwest, and a limestone guarry to the northeast ot the
WRL Site. There are scattered residences within 1/2 mile of the WRL Site to the
north, south, southwest, and southeast.

East of the WRL Site is the former Acme Solvent Reclaiming Inc. (Acme
Solvent) NPL site. The Acme Solvent site is situated on approximately 20 acres
(Figure 1), and was used from 1960 to 1973 for the disposal of solvent still
bottoms and other liquid wastes into unlined lagoons and for drum stockpiling.
The type, origin, and quantities of wastes disposed at the Acme Solvent Site are
generally undocumented, but are known to have included solvent still-bottom
sludges, nonrecoverable solvents, paints, and oils. Illinois Environmental
Protection Agency (IEPA) inspections in late 1972 and early 1973 indicated the
wastes in solvent lagoons at the Acme Solvent Site were covered with soil. An
unknown number of on-site drums were crushed and buried, rather than removed
{Ecology and Environment, 1983).

Significant remediation activities at the Acme Solvent Site commenced in
August 1986 and were terminated in December 1986. These activities included
remediation of nine waste mounds. Many of the mounds contained soil and/or
studge directly overlying weathered and fractured bedrock. The mounds were
covered with native soil ranging in thickness from | to 10 {t. The sotl/sludge was
removed from the site for permanent disposal at permitted landtills. The
excavations created by removing the original mounds were backfilled with native
soil. In addition, sotl adjacent to the excavations was recontoured. with the excess
used to backflill the excavations. Approximately 40,000 tons of soil and/or sludge
were removed from the site tor disposal. As of mid-1992, approximately
6.000 tons of soil and/or sludge material and two tanks containing sludge
remained on the Acme Solvent Site.

2.1.1 Site History and Operations

The landlill has been in operation since 1972 and the landfill has an estimated
5 to 7 years of capacity remaining at current filling rates. The landfill has an
asphalt liner and a leachate collection system. A system of gas wells are used to
extract landfill gas. which is used by NRG Technologies as a tuel for its
municipal sludge dryer. Wastes accepted at the WRL Site are composed
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primarily of municipal refuse and sewage treatment plant sludge from the
Rock River Water Reclamation District (RRWRD) sewage treatment plant. The
landfill accepted sewage treatment plant sludge (vacuum filter cake) from
approximately 1977 to 1985. Since 1985, most of the sludge generated by
RRWRD has been dehydrated at the NRG facility prior to disposal in the landfill.
Non-dehydrated sludge has continued to be landfilled during periods in which the
NRG facility 18 not operating or its capacity i1s exceeded. In addition to these
wastes, a limited amount of Illinois special non-municipal wastes were disposed
at the facility prior to December 1975 under permits issued by the IEPA. Notall
of the special wastes permitted by the JEPA were actually received at the landtiil
(WRS, 1984). The landfill continues to receive lIimited quantities of
non-hazardous special wastes such as foundry sand, LUST soils, POTW sludges
and grinding dust, under permits issued by the IEPA.

2.1.2 Previous Investigations
The area of the WRL Site and the Acme Solvent Site has been the subject of a
number of previous investigations, including:

e "Extent of Source of Groundwater Contamination - Acme Solvents
Pagel's Pit Area Near Morristown, lllinois", Ecology and
Environment, Inc., March 1983

* "Remedial Investigation. Acme Solvent Superfund Site, Winnebago
County, lilinois", E.C. Jordan Company. Seplember 1984

* "Preliminary Feasibility Study, Acme Solvent Superfund Sie.
Winnebago County, llinois,” E.C. Jordan Company, February 1985

*  "Supplemental Investigation, Winnebago Reclamation Land[ill.
Rockford, llinois", Warzyn Engineering Inc.. March 1985

+ "Data Analysis and Summary Report lor Decp Groundwater
Assessment, Acme Solvent Supeilund Stte.
Winnebago County. lllineis.” E.C. Jordan Company. May 1986

*  "Supplemental Technical Investigation. Acme Solvent Supertund Site.
Winnebago County, Illinois ", Harding Lawson Associates.
February 1990

*+ "Northwest Arca Investigation, Acme Solvent Superfund Site.
Winnebago County, illinois,"” Harding Lawson Associates.
October 1990
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*  "Remedial Investigation, Winnebago Reclamation Landftill.
Rocktord. Tliinois.” Warzyn Inc., March 1991

* "Feasibility Study, Winnebago Reclamation Landfill.
Rockford, Illinois”, Warzyn Inc., March 1991

Additionally, turther data collection activities are continuing at the Acme Solvent
Site in connection with the RD/RA at that site. Additional data ¢ollection
activities are also ongoing in connection with the Southeast Corner Operable Unit
at the WRL Site.

RD/RA Work Plan September 8. 1993 Winnebagzo Reclamation Landfill
Page 6




PROPOSED REMEDY AND
TECHNICAL APPROACH

On June 28, 1991, the U.S. EPA Regional Administrator signed the ROD tor the
first of potentially two operable units (OU) at the WRL Site. The second QU will
address contaminated groundwater located in the Southeast Corner study arca
(Figure 2). The SOW outlines the scope of the RD/RA for the first OU to be
executed by WRS. The major elements of the selected remedial action as
presented in the SOW include: ’

+ Identification of the extent of groundwater contamination

*  Groundwater extraction and treatment system

* Leachate management system

» Landfill gas management system

» Final cover system

« Control of air emissions

* Groundwater, soil gas. leachate. air, and water supply monitoring
* Deed and access restrictions

*  Alternate Water Supply

Implementation of the ROD for the individual RD/RA elements will be conducted
as described in Section 3.1 through 3.9. The RD elements will be combined for
RD purposes corresponding to the distinct components of the RA. Tt is
anticipated that three separate component RDs and component RD Work Plans
will be developed for:

*  Groundwater extraction and treatment system (Groundwater RD)
+ Leachate and landfill gas management system (Leachate and Gas RD)
*  Final cover system (Final Cover RD)

RIVRA Work Plan September 8, 1993 Winnebaga Reclamanon Landiill
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The RA elements will be included within one of the three anticipated component
RDs as discussed in Section 3.1 through 3.9, The three component RDs will be
coordinated with each other for consistency with U.S. EPA requirements
throughout the RD/RA process.

The Grdundwa[er RD will address:

» Identification of extent of groundwater contamination (Section 3.1)
«  Groundwater extraction and treatment system (Section 3.2)
«  Contro!l of air emissions (Section 3.6)
. * Groundwater, air, and water supply monitoring {Section 3.7)
» Remedy component maintenance and access restrictions {Section 3.8)
« Alternative water supply (Section 3.9)

The Leachate and Gas RD will address:

* Leachate management System (Section 3.3)

+ Landfill gas management system (Section 3.4)

+«  Control of air emissions (Section 3.6)

«  Soil, gas, leachate, and air monitoring {Section 3.7)

o

*  Remedy component maintenance and access restrictions {Section 3.8)

The Final Cover RD will address:

» Final Cover System (Section 3.5)
*  Air monitoring (Section 3.7)
» Remedy component maintenance and access restrictions {Section 3.8)

3.1 IDENTIFICATION OF EXTENT
OF GROUNDWATER CONTAMINATION

The SOW requires WRS to perform a groundwalter investigation o define the
extent of groundwater contamination and migration in the vicinity of the
WRL Site. except tor the Southeast Corner. This study will include an
identification of the horizontal and vertical extent of contamination west.
northwest, and southwest of the Tand{ill (Figure 2).

This required work will be performed as a part of the Groundwater RD. The
Groundwater RD Work Plan will include a discussion on the need and scope of
additional groundwater investigations at the Site. The additional investigation
activities will be coordinated with ongoing activities related to the Southeast
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Corner study area to the maximum extent practicable. and will be used to support
the Groundwater RD.

3.2 GROUNDWATER EXTRACTION
AND TREATMENT SYSTEM

3.2.1 Groundwater Extraction System

A groundwater extraction system will be designed to comply with the
requirements set forth in the ROD, Consent Decree, and SOW. The purposs of
the groundwater extraction system is to contain the leachate impacted
groundwater plume within the Site boundaries and to cleanup portions of the
plume that may be outside the Site boundaries (Figure 2).

The extraction system design will include a determination of the number of wells
required, locations and depths of the wells, and pumping rates. The design will
consider alternate pumping of wells and pulsed pumping to obtain the most
efficient and economical method of operation to meet Site objectives. The results
of additional studies, including definition of the extent of groundwater
contamination, aquifer pump testing, and groundwaler tlow modeling, will be an
integral part ol the design of the extraction system.

3.2.2 Groundwater Treatment System

The extracted groundwater will be treated to achieve National Pollutant Discharge
- Elimination System (NPDES) requirements for discharge into Killbuck Creek.
Groundwater treatment for organics will consist ol air stripping, carbon
adsorption, another treatment method approved by the U.S. EPA. or a
combination of methods. Groundwater treatment Lor inorganics may be necessary
to meet NPDES requirements. and will be evaluated as a part of the svstem
design. Additional or supplemental treatment methods may be utilized. if
approved by the U.S. EPA, to0 aid in groundwater cleanup. The TS, EPA wiil
make a determination of additional treatment methods based on the effectiveness
and cost of available options.

3.2.3 Groundwater Cleanup Performance Standards and System Shutdown

The Groundwater Cleanup Performance Standards (GCPS) for system shutdown
include Safe Drinking Water Act Maximum Contaminant Levels (MCLs) and
non-zero Maximum Contaminant Level Goals (MCLGs). A cumulative
carcinogenic risk of 107 and a cumulative hazard index (HI) of 1.0 will be used
for 1,1 dichloroethene, arsenic, and other contaminants without MCLs or MCLGs.
[t the concentration tound using this method is below background for any
contaminant, background concentrations will be the GCPS for those
contaminants. Background concentrations will be developed based on guidance
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in U.S. EPA, December 1989 and applicable Ilinois regulations. GCPS and the
method for determining background concentrations will be developed as a part of
the preliminary design for the groundwater extraction and treatment system as a
part of the groundwater monitoring program. The EPA Document (EPA
230-R-92-014) Methods tor Evaluating the Attainment of Cleanup Standards will
be used, as appropriate, to assess whether cleanup standards have been attained.

The groundwater extraction and treatment system will be operated so that the
GCPS are attained and will continue to be attained. Oft-site groundwater
extraction wells, if required, will be operated until the affected groundwater
achieves and will continue to achieve GCPS. On-site groundwater extraction
wells will be operated until it is demonstrated that all or a portion of the wells are
not necessary to comply with the GCPS.

Demonstration of cleanup will be achieved when the GCPS are met for 3
consecutive years and it can be demonstrated that they will continue to be met in
the future. A petition to shutdown all or a portion of extraction wells will
document cleanup has been achieved and that further extraction system operation
is not necessary for protection of human health and the environment. Upgradient
groundwater concentrations, modelling of contaminant migration. and an
evaluation of the treatment system for remaining extraction wells will be included
in the petition. The U.S. EPA will make a determination based on the petition for
shutdown. ‘

WRS can petition the U.S. EPA to modify the GCPS if operation of the system
for at least 5 years, including implementation.of any U.S. EPA required
modifications for at least 3 years, shows that it is technically impracticable to
achieve the GCPS. A technical impracticability variance petition would be
submitted to the U.S. EPA to change the GCPS in accordance with the SOW and
the provisions of Section {21{d)(4)C) of CERCLA.

3.3 LEACHATE MANAGEMENT SYSTEM

3.3.1 Leachate Extraction System

The existing leachate extraction system will be operated in the period prior to
landfill closure. During this period. the lecachate extraction systeny will be
converted to the final system, which will be cperated after closure. An interim
leachate extraction system will be operated in the period before final Tandiill
closure. The leachate extraction system will consist of leachate extraction with
temporary pumps from existing gas wells and manholes in open portions of the
landfill and the final system in portions of the landfill with the final lcachate
extraction system in place. The final leachate extraction system will be
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constructed sequentially and within three months of construction of the final cover
system on any portion of the landfill. The existing, interim, and final leachate
gxtraction system will be operated to maintain a minimum head of leachate in the
landfill. ’

The final leachate extraction system will utilize existing manholes connecied io
collection pipes at the base of the landfill and new or existing gas extraction wells
as necessary to maintain the lowest technically practicable leachate level in the
landfill. Dedicated leachate pumps equipped with automatic controls will be used
to extract leachate trom the selected extraction wells and manholes.

3.3.2 Leachate Pretreatment and Transport System

Extracted leachate trom the existing, interim, or final leachate extraction systems
will be discharged to the Rock River Water Reclamation District (RRWRD)
publicly owned treatment works (POTW), unless a change in applicable rules or
regulations prohibits such discharge or an equally effective alternate leachate
treatment method is developed. The existing leachate aeration pretreatment
system, or a U.S. EPA approved modification, will be used to treat the leachate
prior to discharge. Modifications will be made to the leachate pretreaiment
system as necessary to meet POTW requirements. The discharge will be made to
the POTW via a sanitary sewer service line from the WRL Site to existing
sanitary collection lines.

The leachate pretreatment and transport system will use automatic controls to the
maximum extent practicable. WRS will maintain frequent communication with
the POTW and cooperate fully with POTW requests regarding leachate
pretreatment and discharge requirements.

3.3.3 Shutdown of Leachate Management System

WRS may petition for shutdown of the leachate management system following
completion of Remedial Action pursuant to paragraph 47 ot the Consent Decree.
if operation ol the leachate management system 1s not required under Iiinoeis
landtill regulations or 1 meet GCPS. ‘

3.4 LANDFILL GAS MANAGEMENT SYSTEM

3.4.1 Landfill Gas Extraction System '

The existing interior landtill gas extraction system will be operated in the period
prior to landtill closure. During this period, the landfill gas extraction systern will
be converted to the final system, which will be operated after closure. An interim
landfill gas extraction system, consisting of existing gas extraction wells in open
portions of the landfill and the final system in portions of the landfill. will be
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operated in the period betore final landfill closure. The final landfill gas
extraction system will be constructed sequentially and within three months of
construction of the final cover system on any portion of the landfitl.

New wells will be installed following attainment of final fill elevations in arcas
where gas extraction currently is not being performed. Existing wells will be
replaced or extended while landfill elevations are raised. Gas extraction wells to
be used for leachale extraction will be installed to within § to 10 ft of the liner,
based on available liner elevation data. Wells will be spaced to minimize the
amount of gas not captured within the waste area and to prevent landtill gas from
leaving the waste areas. A perimeter gas management system will be included if
the U.S. EPA determines that the active interior landfill gas extraction system
does not adequately prevent landfill gas from exiting the waste areas. The nterior
gas extraction system will be designed and operated to minimize the volume of
ambient air drawn through the system to optimize the BTU value of the extracted
gas.

3.4.2 Landfill Gas Treatment System

The existing gas treatment system will be maintained and expanded as necessary
to provide treatment of extracted landfill gas. Landfill gas will continue to be
used as a fuel source for the sludge drying operation or flared during downtime of
the siudge drying operations.

In the case of a gas management system shutdown of the sludge drying operation.
landtill gas will be disposed of by flaring.

3.4.3 Shutdown of Landfill Gas Management System

WRS may petition for shutdown of the landfill gas management system following
completion of Remedial Action pursuant to paragraph 47 of the Consent Decree.
if operation of the landfill gas management system is not required under Hlinots
landfill regulations or to meet GCPS.

3.5 FINAL COVER SYSTEM

Prior to construction of the final cover system at the Site, the landtill will be
operated in full compliance with applicable Illinois landfill regulations. WRS will
place wastes to allow the landfill to be sequentially built up to planned tinal
grades. The final landfill cover will be constructed sequentially and will be
initiated when no more than 25% of the surface area (approximately 10 acres)
reaches final elevations. The design for the final cover system will be completed
prior to the time filling is projected to have reached final elevations over 25% of
the surface area. Construction of the final cover system on a sequential unit shall
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commence no later than 60 days after placement of the final lift of soiid waste in
that unit, unless delayed by weather.

The final cover system will be designed, constructed, and maintained for any
closed unit in accordance with the provisions and requirements of existing permits
and 35 TAC 811 or any subseguently promulgated applicable regulations that may
be more protective. The final cover, in accordance with 35 TAC. 811.110(b) and
(¢), 811,314, 811.322, 811.503(a)(6), and 812,313, will consist of a low
permeability layer followed by a final protective layer, and will have final slopes
at a grade capable of supporting vegetation, limiting erosion. and preventing
accumulation of water on the cover.

3.6 CONTROL OF AIR EMISSIONS

WRS will control air emissions so that they will not exceed a cumulative cancer
risk of 10~ at the nearest downwind receptor, using risk calculation methods set
forth in U.S. EPA, December 1989. Additionally, air cmissions will not exceed
any applicable Federal, State, or local regulations. Air treatment system residuals
will be discharged according to applicable regulations. Air emissions potentially
subject to monitoring and, if required, control include emissions {rom the landtiil
waste disposal arca, emissions from leachate pretreatment. and from groundwater
treatment. Air emissions will be addressed as a part of the appropriate component
design.

3.7 GROUNDWATER, SURFACE WATER, SOIL GAS,
LEACHATE, AIR, AND WATER SUPPLY MONITORINC

Monitoring will be performed in accordance with the requirements of Illinois
regulations for landfills and the SOW. Monitoring plans will be developed as a
part of the component RD. The elements of the monitoring plan will be designcd
as part of the appropriate component designs as described in this Section.

3.7.1 Groundwater Monitoring :

A groundwater monitoring program will be developed during the Groundwater
RD. The groundwater monitoring program wiil be implemented as a part of the
RA. Groundwater monitoring will include collection of samples for laboratory
analyses and measurement of groundwater elevations at specified wells. The

RD/RA Work Plan September 8, 1993 Winnebago Reclamation Landtill
Page 13




groundwater monitoring program will be designed to:

*  Monitor the performance of the proposed groundwater extraction and
treatment system

» Detect changes in contaminant concentrations at the Site boundary
(Figure 2), other than the Southeast Corner

+ Determine that the extraction system is preventing movement of
feachate impacted groundwater downgradient of the extraction zone

*  Determine whether the groundwaler is being contaminated by releases
from the waste disposal arca

< Establish background groundwater quality to aid in developing GCPS
* Evaluate groundwater cleanup for system shutdown

3.7.2 Surface Water Monitoring

A surface water monitoring program will be developed as part of the groundwater
RD. The groundwater monitoring program, which will include surface water
monitoring, will be implemented as a part of the RD. The surface water
monitoring program will monitor the quality of water in Killbuck Creek. Surface
water monitoring will include collection of samples tor laboratory analysis and
measurement of surface water elevations at specitied locations. The surface water
monitoring program will be designed to detect the presence of contaminant
concentrations in Killbuck Creek.

3.7.3 Soil Gas Monitoring

A soil gas monitoring program will be developed as part of the Leachate and Gas
RD Work Plan. The soil gas monitoring program will be implemented following
U.S. EPA approval of the Leachate-and Gas RD Work Plan. The soil zas
monitoring program will be designed o determine the etfectiveness of the landiill
gas management system. The soil gas monitering program will include gas
monitoring devices located around the waste disposal arca. The gas monitoring
devices will be placed at locations and elevations to determine it landfill gas 15
migrating between the ground surface and the base of the landfill liner. Soil gas
monitoring parameters and schedules will be preparcd according to 35 TAC
811.310(c) and (d) and 812.309. A proposal will be developed for below grade
gas monitoring devices within the waste boundary in accordance with 35 IAC.
811.310(b)(1).
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3.7.4 Leachate Monitoring

A leachate monitoring program will be developed durm0 the Leachate and Gas
RD. The leachate monitoring program will be implemented as a part of the RA.
The leachate monitoring program will be designed to detect changes in leachate
characteristics over time and to comply with POTW discharge monitoring
requirements. Leachate monitoring will be conducted. and leachate moaitoring
parameters and schedules will be prepared based on 35 TAC, Part 721, Subpart C
and Sections 722.111, 810.103, 811.202, 811.309(g), 81 1.319(a)(1)(c)(i), and
812.308(a)(4).

3.7.5 Air Monitoring

Air monitoring programs will be developed, as required, during the component
RDs, with reference to 35 TAC, 811.310(¢) and (d) and 812.30Y9. Air monitoring
will be implemented as a part of the:RA. The air monitoring program will
include:

+ A minimum of three ambient air monitoring locations downwind of the
waste disposal unit no more than 100 {t {from the edge ol the waste
disposal area. These monitoring locations wiil be included in the Final
Cover RD.

*  Atleast one ambient air monitoring location downwind of any leachate
pretreatment system that could result in transfer of volatile compounds
into the air, if the pretreatment is not located within the waste disposal
arca. These monitoring locations, if required, will be included in the
Leachate and Gas RD.

+  Atleast one ambient air monitoring location downwind of groundwaier
treatment systems that could result in transpert of volatile compounds
into the air. These monitoring locations, it required. will be included in
the Groundwater RD.

3.7.6 Water Supply Monitoring

I an alternate water supply s required. as described 1n Scction 3.9, a waler supply
monitoring program will be developed for any water treatment units required.
Sampling and analysis will be performed at least quarterly to determine that the
discharge [rom the treatment unit meets requirements for a drinking water supply.
If an alternate water supply is developed that does not include home treatment
units, assurance will be provided to show that the alternate water supply meets the
requirements of a drinking water supply. Any impacted water supply wells. that
are not abandoned, will be sampled and analyzed quarterly. Copies of analytical
results will be furnished to the principal users of the aliernate water supply.
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3.8 REMEDY COMPONENT
MAINTENANCE AND ACCESS RESTRICTIONS

Maintenance procedures will be addressed as a part of the O&M Plan for the
component RDs. WRS will provide necessary maintenance for the remedial
systems designed, constructed, and operated in accordance with the provisions of
the Consent Decree, SOW, this RD/RA Work Plan, and the component RD Work
Plans.

Existing security measures will be maintained at the Site to restrict access. These
restrictions will protect the integrity of the final cover system. and will prevent
interterence with O&M of the groundwater, gas, and leachate extraction.
treatment, transport, and monitoring systems required by the RA,

3.9 ALTERNATE WATER SUPPLY

If the U.S. EPA determines the source of a property owner’s water supply
contamination might be due to the WRL Site activities. WRS will provide a
temporary water supply approved by the U.S. EPA and will conduct an
investigation to determine the source of the contamination. Investigation will be
completed within 4 months, or an extended time period agreed upon by the parties
involved. If the U.S. EPA determines, as a result of the investigation, the source
of contamination is the WRL Site and an aliernate water supply is needed, WRS
will provide a long-term alternate water supply system approved by the U.S. EPA.

An alternate water supply will be required by WRS if the existing water supply. as
a result of WRL Site activities, contains contaminants at levels exceeding a
cumulative carcinogenic risk of 107 or contains any contaminant at a
concentration greater than the Safe Drinking Water Act MCL or non-#ero MCLG.
Additionally, the concentration determined in this manner will not he set below
naturally occurring background levels determined tor the Site. The alternate
water supply will be approved by the U.S. EPA. WRS wiil provide necessary
operation, maintenance, and menitoring of required alternate water supply
system(s) to meet the requirements listed here.

The required alternate water supply would be provided at least until the original
water supply meets the requirements listed here for a period of 3 consecutive
years. Il the original water supply i1s utilized again, it would be monitored
quarterly for at least 5 years to confirm the requirements arc continuing to be met.
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4
RD/RA PLANNING DOCUMENTS

The SOW requires the RD/RA Work Plan include:

+  Site Access and Permitting Plan (SAPP)
*  Quality Assurance Project Plan (QAP)P)
*  Sampling Plan (SP)

*  Health and Safety Plan (HASP)

*  Predesign Studies Plan

The RD/RA planning documents have been prepared as general specitications or
guidelines for RD/RA implementation, and will be used to the maximum extent
practicable tor each of the component work plans. Amendments or attachments o
this RD/RA Work Plan or individual planning documents will be prepared. as
appropriate, for the component RD work plans. Separate planning documents will
he prepared for the component RD work plans, if necessary.

4.1 SITE ACCESS AND PERMITTING PLAN

4.1.1 Site Access

Site access will be provided by WRS for activities related to the RD/RA. The
majority of activities will be conducted on property owned by WRS, and access
agreements for these activities are not required. WRS will provide access for
required personnel during the RD/RA for on-site activities. Groundwalier
investigalion activities may require access o property west of Killbuck Creek not
owned by WRS. WRS has access to neighboring properties for implementation of
the RD/RA.
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4.1.2 Permitting

Section 121(e) of the Comprehensive Environmental Response, Compensation,
and Liability Act of 1980 (CERCLA), as amended by the Superfund Amendments
and Reauthorization Act of 1986 (SARA), states that no Federal, State, or local
permit shall be required for the portion of any remedial action conducted entirely
on-site. On-site is defined to include the areal extent of contamination and all
suitable areas in very close proximity to the contamination necessary for
implementation of the response action. This exemption only applies to the
administrative requirements (e.g., approval and issuance of permits.
documentation, reporting, and recordkeeping) that the permits enforce.
Substantive requirements (¢.g., health- or risk-based restrictions.
technology-based requirements, and location restrictions) must be met for
remedial actions conducted entirely on-site. Remedial actions conducted off-site
must obtain all necessary permits and comply with both the administrative and
substantive requirements of the permit.

At each design phase, permit requirements will be identified for on-site and
off-site portions of the remedy. On-site portions of the remedy will be designed
to meet the substantive requirements of the identified permits. Permiiting
authorities will be contacted, as appropriate, to discuss substantive requirements
for on-site portions of the remedy. At this time, it is anticipated that on-site
activities required to fultill substantive permit requirements include:

* Illinois landfill regulations (35 IAC 811)

» Hlinois floodplain construction permits (ILllinois revised statutes.
Chapter 19, Paragraph 65 ()}

* National Environmental Policy Act. wetlands and tloodplains. and tish
and wildlife (40 CFR 6)

* 404 permit-dredge and fill in floodplains

Off-site activities anticipated to require permits include:

[ ]

Clean Water Act NPDES administered permit program and standards
(40 CFR 122 and 125)

Illinois NPDES permit regulations (35 TAC 309)

Illinois organic air emission standards (35 IAC 215)

+ lllinois pretreatment programs (35 TAC 310
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Approximate time frames for obtaining permits will be established as soon in the
design process as possible to determine potential impact on remedial construction
and/or implementation. The permitting process will be undertaken as soon as
practicable to minimize the impact, it any, on remedial construction and
implementation.

4.2 QUALITY ASSURANCE PROJECT PLAN

This RD/RA Work Plan includes a site-specific RD/RA Quality Assurance
Project Plan {(RD/RA QAPjP) that is being submitted under separate cover. The
RD/RA QAPjP establishes QA/QC procedures for the precision and accuracy of
the data collected during RD/RA investigation, monitoring. and construction.
Component-specific QAPjP requirements that may not be addressed in the
RD/RA QAPjP will be developed and submitted with each component RD work
plan or RD to cover RD/RA sampling activities. Each component RD work plan
or design will identify component-specific QAP)P issues or will identify that the
RD/RA QAPjP is sufficient for that component’s sampling nceds.

The RD/RA QAPjP presents the organizatlion, objectives, functional activities,
and specific analytical QA and QC activities associated with RD/RA tor the WRL
Site. The RD/RA QAPjP will be prepared in accordance with the Consent
Decree, U.S. EPA’s Interim Guidelines and Specitications for Preparation of
Quality Assurance Project Plans (QAMS-005/80), and the Model QAPJP lor
U.S. EPA Region V. The provisions for the Southeast Corner Operable Unit
QAPjP have been used, to the extent practicable. for the RD/RA QAPjP.
The RD/RA QAPjP and its addendums will include:

*  Project description

*  Project organization and responsibility

* QA objectives

*  Sampling procedures

«  Sample custody

* Equipment calibration procedures and {requengy

*  Analytical procedures
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++  Data reduction, validation, and reporting
» Internal QC checks
*  Performance and system audits

*  Preventive maintenance
» Procedures to assess data precision, accuracy, representativencss.
completeness, and comparability

*+  Correclive action

* QA reports to management

4.3 SAMPLING PLAN

A Sampling Plan (SP) will be prepared to define sampling activities associated
with each component RD or RA. The SPs will describe the sampling program
and the procedures and practices to be used in obtaining data in accordance with
the Consent Decree and SOW. These procedures include a description of ihe
sample designation system, personnel and their responsibilities. and sampling
methods including quality assurance and quality control (QA/QC) procedures to
be employed.

4.4 HEALTH AND SAFETY PLAN

This RD/RA Work Plan includes a site-gpecitic RD/RA Health and Safety Plan
(RD/RA HASP) that is being submitted under separate cover. The RD/RA HASP
is designed to protect on-site personnel from potential physical. chemical. and
other hazards during required RD/RA activitics. The RD/RA HASP follows
U.S. EPA guidance and OSHA requirements as outlined in 29 CFR 19106.1 20
{51 FR 45654). Separate health and safety issues associated with components of
the RD/RA may require modification of the comprehensive RD/RA HASP.
These specific health and safety issues will be ideniitied and addressed as part of
each component RD.
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The RD/RA HASP and its addendums will include:
+ Description of the WRL Site, including location, facility description,
status of operations, Site map, Site history, surrounding land uses, and

climatic information

* Documentation associated with plan development, approval, revisions.
and subsequent approvals. including dates and signatures

*  Description of field tasks

*  Summary of relevant chemical contaminants by medium
* Hazard analyseé

¢ Hazard mitigation procedures

*  Personnel protective equipment (PPE)
* Action levels for upgrading PPE

»  Site control and work zones

*  Personal decontamination procedures
*  Site resources

*  Emergency equipment

*  Emergency telephone numbers

+  Emergency routes

+  Contlingency plans

*  Project personnel and safety plan distribution
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4.5 PREDESIGN STUDIES PLAN

The SOW requires a Predesign Studies Plan to supplement available technical
data as necessary to implement the RA. The predesign studies required as part of
the RD process include:

»  Identification of the extent of groundwater contamination in the vICIniLY
ot the western site boundary exceeding the cleanup standards set forth in
the SOW

*  Treatability studies for groundwater treatment. it U.S. EPA determines
such studies to be necessary

* Additional studies necessary for proper design of any elements of the
RA

Each component RD Work Plan will identify and outline predesign studies
required to support the component RD. The Predesign Studies Plan(s) will
present detailed descriptions of the testing and (if required) treatability study
activities that will be conducted during predesign. Data collected during the
predesign studies will be presented in a predesign studies report at the conclusion
of the predesign studies. The findings of predesign studies will be incorporated
into the respective component RDs.
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REMEDIAL DESIGN

Design Plans and Specifications will be prepared tor each component RD 1o
accomplish the recommended RA defined in the ROD, Consent Decree, and
SOW. Design Plans and Specifications will be developed and submatted for
U.S. EPA review as requested by the U.S. EPA. Tt is anticipated that designs will
be submitted in three phases: preliminary design, prefinal design, and final
design. An intermediate design phase submitial may be required by the
U.S. EPA, depending upon the preliminary design. The Consent Decree and
SOW recognize that the intermediate design submittal may not be required, which
is supported by the U.S. EPA RD/RA Guidance (U.S. EPA 1986;. The level of
etfort required for these design phases is described in Sections 5.1 through 5.4.

Each design submittal will include additional project design documents required
by the SOW. The content of the project design documents are discussed ia
Section 5.5. Design submittals will be revised for each design phase to reflect
U.S. EPA comments and the more detailed design documenis being developed.

Design packages will be submitted to the U.S. EPA for the distinct components of
the RA. Itis anticipated that three separate designs will be prepared:

»  Groundwater extraction and treatment system {(Groundwater RD)
* Leachate and landfill gas management systems (Leachate and Gas RD)
*  Final cover system (Final Cover RD)

The RA elements outlined in the SOW and Section 3 will be incorporated into the
component RDs. Section 3 explains the anticipated relationship berween the
required elements of the SOW to the component RDs.
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5.1 PRELIMINARY DESIGN
The RD will be approximately 30% complete for the preliminary design phase.
This submittal will present the functional aspects of the RD covering conceptual
design configurations, strategies, compliance with ARARSs, and assumptions.
This design phase will serve to confirm that the RDs address the intent of the
U.S. EPA’s SOW, that the technical requirements of the project are heing
addressed, and that the final design will provide a constructable and operable RA.

The preliminary design submittal will include conceptual plans showing the major
aspects of the design component, preliminary design calculations, and preliminary
technical specifications.

5.2 INTERMEDIATE DESIGN

The RD will be approximately 60% complete for the intermediate design phase.
Al this phase, the plans and specifications will be clearly outlined. Conceptual
layouts will be revised and refined from the preliminary design for the positioning
of the site remedial action components. The intermediate design will fully
address comments made to the preliminary design.

The Pagel’s Pit Site ROD has outlined a straight forward and proven approach tor
extraction and treatment of groundwater and site monitoring. In addition. the
remaining components of the ROD are requirements for landfill operation and
closure in accordance with lllinois regulations. It is likely that a U.S. EPA review
al the intermediate design phase will not be necessary. e intermediate design
phase submission to the U.S. EPA will be optional, based upon review of the
preliminary design by the U.S. EPA.
The intermediate design submittal, if required by the U.S. EPA. will include:

*  Drawing set with Site plahs. cross sections, profiles. and detals

*  Construction specitications and technical design report

* Completed and checked calculations

+ Completed peer review to confirm project approach and scope
requirements are being satisfied

»  Construction Quality Assurance Plan (CQAP)
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* Operation and Maintenance (O&M) Plan with an O&M QAPjP and
Field Sampling Plan (FSP)

5.3 PREFINAL DESIGN

Revised design plans and specifications will be submitted when the design effort
is approximately 95% complete for the prefinal design phase. At this stage. the
U.S. EPA will be able to confirm compliance, usability, and constructability of
the RA. The U.S. EPA may waive the requirement for a prefinal design submilttal
if the previous design demonstrates that the prefinal submittal 1s not necessary. It
is anticipated that the U.S. EPA will require either the intermediate or the prefinal
design submission.

The prefinal design will address comments made to the preceding design
submittal. The prefinal design submittal, it required by the U.S. EPA, will
include the components listed for the intermediate design in prefinal form, and

*  Supporting data and documentation defining the functional aspects tor
the project.

* Required permits or applications for permits not yet received and
correspondence with permitting authorities regarding off-site activities

* A description of how substantive permit requirements will be tulfilled
and correspondence with permitting authorities regarding on-site
activities

¢ Construction schedule

¢ Construction and Q&M cost estimate

5.4 FINAL DESIGN

After approval of the preceding design submission, the required revisions will be
executed and the final documents will be submitted 100% complete with
reproducible drawings and specifications ready for construction. The final design
submission will fully address comments made to the preceding design submittal.
Warzyn and WRS will provide drawings that are consistent with specifications
throughout the final design.
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The tinal design will address commends made to the preceding design submittal.
The final design submittal will include the components listed for the intermediate
and prefinal design, in final form.

5.5 PROJECT DESIGN DOCUMENTS

Vartous project design documents will be developed and submitted with the
preliminary, intermediate (if required), prefinal (if required), and final design
submittals as identified for each submittal in Section 5.1 through 5.4. The project
design documents developed for each design phase will reflect the level of
completion of the design phase, and will be final tor the final design submittal.
The project design documents for the RD, as required by the SOW, include:

+  Design Plans and Specifications

*  Construction Quality Assurance Plan (CQAP)
*  O&M Plan with an O&M QAP;jP and FSP

+  Construction schedule

+  Construction cost estimate

The RD/RA HASP will be reviewed as a part of cach design submission o verify
site workers safety during the RA. If revisions to the RD/RA HASP are
determined to be necessary, the design submittals will include ap addendum or
attachment to the RD/RA HASP.

5.5.1 Design Plans and Specifications

The Design Plans and Specifications at each design phase will include a
discussion of the design strategy and design basis, including:

+ Compliance with applicable or relevant and appropriate environmental
and public health laws, rules, regulations, and standards

+  Minimization of environmental and public health impacts

The technical factors of importance to the design and construction will be
discussed including:

* Use of currently accepted environmental control measures and
technology

* Constructability of the design

*  Use of currently accepted construction practices and techniques
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The design of the groundwater extraction system will include the following:
*  Number of extraction wells required
*  Location of extraction wells
*  Pumping rates
*  Method used for operating the system

Groundwater modeling, using a computer program {(e.2., Quicktiow, Flowpath.
Modftlow) may be used in the design of the groundwater extraction system.

*  Description of assumptions and rationale tor assumptions

+ Discussion of possible sources of error and references to possible
operation and maintenance problems

The Design Plans and Specifications will include the following components as
required for the individual design phase:

¢ Deutailed drawings for the proposed design
«  Tables listing necessary equipment and equipment specifications
* Appendices showing sample calculations. derivation of essential

equations, and results of laboratory or field tests

5.5.2 Construction Quality Assurance Plan (CQAP)

A Construction Quality Assurance Plan (CQAP) will be developed so thal the
construction effort complies with the RD Plans and Specifications. The CQAP
will be a facility-specific document and will include. at a minimum. the following
ilems:

*  Description of responsibility and authority of the organizations and
personnel involved in the construction of the Remedial Action

* Construction quality assurance personnel qualifications

* Scope and frequency of construction observalion activities

*  Sampling and testing requirements

* Description of documentation and reporting requirements for

construction quality assurance activities
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The CQAP will be submitted with the intermediate (if required), prefinal (if
required), and final design submittals.

5.5.3 Operation and Maintenance (O&M) Plan

The O&M plan will include a description of the normal O&M tasks necessary for
operation and maintenance of the various remedial actions, a description of
potential operating and maintenance problems, a description of alternative
procedures to prevent releases of hazardous substances. a description and schedule
of corrective actions 1o be implemented if discharge requirements are exceeded. a
description of safety precautions, equipment descriptions. and recording
requircments. .

The O&M Plan will also include an O&M QAP)P, with a FSP, describing the
sampling and data collection requirements, required laboratory tests, monitoring
locations, frequency, and rationale used to determine compliance with cleanup
standards, and monitoring trigger mechanisms tor system shuidown. The O&M
QAPjP will indicate areas of responsibility and authority, personnel qualifications.
anticipated construction observation activities, anticipated sampling and testing
requirements, and a description of the construction record documents.

The O&M Plan will be submitted with the intermediate (if required), prefinal (if
required), and final design submittals.

5.5.4 Project Schedule

The project schedule in this RD/RA Work Plan (see Section 8) will be revised for
each design phase to reflect U.S. EPA comments and the more detailed Project
Design Documents being developed. If updated, the project schedule will be
submitted with the preliminary, intermediate (if necessary), preiinal (il necessary).
and final design submittals or with the monthly progress report, along with a

. discussion of any delays. actual or anticipated.

5.5.5 Capital and Operating and Maintenance Cost Estimate

WRS will modity the cost estimate developed in the Consent Decree to reflect the
estimated construction cost represented by the Design Plans and Specifications,
The cost estimate will include both capital and O&M costs. The cosi estimate
will refine the estimate provided in the feasibility study to retiect the more
detailed Project Design Documents being developed. Cost estimates will be
submilted with the prefinal (if required), and final design submittals.
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REMEDIAL ACTION IMPLEMENTATION

RA implementation will begin after approval of the Final Design Submittal tor
each of the component RDs. Construction of the groundwater extraction and
treatment system will begin as specified in the master RD/RA Work Plan and
Groundwater RD Work Plan schedules, as modified during the Groundwater RD.
Construction of the final landfill cover, the gas management system, and leachate
management system will be coordinated with projected operation and closure of
the operating landfill.

6.1 CONSTRUCTION OBSERVATION

Construction observation activities throughout the RA construction will verity the
RA is constructed according to the U.S. EPA-approved plans and specilications
and is in compliance with environmental requirements and health and safety
procedures. The necessary staft will be provided to successtully manage. sample.
observe, and record the RA construction activities and the implementation of the
CQAP.

6.2 CONSTRUCTION INSPECTION AND MEETINGS
A preconstruction site walk-over and meeting, a prefinal site walk-over. and «
final Site walk-over will be conducted by WRS, their representatives, the
U.S. EPA, the RA contracior, and the IEPA,
The preconstruction site walk-over and meeting will include:

* Review of methods for documenting and reporting construction
observation data and distributing and storing documents and reports
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* Review of work area security and safety protocols

» Discussion of any modifications to the CQAP, if necessary. because of
previously undetermined site considerations

»  Site walk-over by all parties to verify that design criteria, and plans and
specifications, are understood /

The prefinal site walk-over and meeting will occur after construction activities are
essentially complete and the RA systems have becn operationally tested. The
tasks will consist of a walk-over of the entire facility to determine if the project is
complete and consistent with the final RD. Qutstanding construction deficiencies
will be identified and noted. A prefinal inspection report will be developed
outlining any construction deficiencies and the proposed action and completion
date for correcting these deficiencies.

A final site walk-over and meeting will be conducted after any construction
deficiencies noted during the prefinal meeting are resolved. The tinal meeting
will consist of a site walk-over and will focus on those items previously
determined to be deficient.

6.3 REMEDIAL ACTION REPORT

A Remedial Action Report will be generated if required. The purpose of the
Remedial Action Report is to document activities which have occurred under the

WRL Remedial Action. The Remedial Action Report will contain the following
elements:

* Introduction

*  Chronology of events

* Performance standards and construction quality control
«  Construction activitics

* Final inspection

»  Certification that remedy is operational and tunctional
*  Operation and maintenance

*  Summary of project costs
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6.4 COMPLETION OF CONSTRUCTION REPORT

Upon completion of project construction, a Completion of Construction Report
will be submitted to the U.S. EPA. The report will be submitted in dratt and final
forms, and will include:

* A synopsis ol the remedial action component and description ol the
design and construction activities

« Explanation of any modifications to the plans and why they were
necessary '

» Listing of the c¢riteria, established before the RA was initiated. for
judging the tunctionality of the RA

» Explanation of the operation and maintenance to be performed at the
facility

*  Certification that the construction has peen compleied in a manner
consistent with design specifications, and that components are
pertorming adequately

6.5 OPERATION AND MAINTENANCE

Operation and maintenance (O&M) of the groundwaler exiraction and reaimem
system, leachate management system, landfiil gas management system, final
cover, air emissions control systems (if any), sile securily systems, and
monitoring systems will be implemented in accordance with the standard
operating procedures and maintenance requirements contained in the
U.S. EPA-approved final O&M plans. The duration of remedy components will
he as required in the SOW and Consent Decice.

6.6 MONITORING
Monitoring during RA and O & M will include:
*  Groundwater monitoring to monitor the performance of Lthe groandwater
extraction and treatment system for containing affected groundwater

within the WRL Site boundaries, and (if required) remediating
groundwater outside the Site boundaries.
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»  Surface water monitoring to detect the presence of any contaminant
concentrations in Killbuck Creck

» Leachate monitoring to detect changes in leachate characteristics, and
for compliance with requirements by the publicly owned treatment
works (POTW) where leachate is being discharged '

¢ Soil gas monitoring to measure the effectiveness of the landfiil gas
management system.

*  Air monitoring to measure attainmernit of the air emissions standards set
forth in the ROD and the SOW.

*  Water supply monitoring of raw and treated water for water treatment
units that may be required as a part of a potential allernate water supply

Monitoring will be conducted in accordance with the respective designs for these
monitoring systems and the Field Sampling Plans. The duration of the O&M
monitoring systems will be as required in the SOW.
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7

REPORTS AND SUBMISSIONS

The following reports will be submitted to the U.S. EPA for each of the
component RDs described in Section 3 during the RD/RA:

Design Plans and Specifications for Preliminary Design

Design Plans and Specifications for Intermediate Design (if required)
Design Plans and Specifications for Prefinal Design (if required)
Design Plans and Specifications for Final Design

Construction Quality Assurance Plan

Operation and Maintenance Plan

Construction schedule

Capital and O&M Cost Estimate

Prefinal Inspection Report

Completion of Construction Report

A full description of these reports is inciuded in Section 5 and Section 6 of this
RD/RA Work Plan. The schedule for submittal is discussed in Section 8 and

Figure 3.

In addition to the reports listed above, monthly progress reports during the design
and construction phases and quarterly progress reports during Q&M activities will
- be prepared. These progress reports will include:

-

A description of the actions that have been taken toward achieving
compliance with the Consent Decree and SOW and attached copies of
appropriate supporting documentation

A summary of results of sampling, testing, laboratory analysis, and
other data received during the course of the work that passed QA/QC
procedurcs, as well as copies of daily reports (if requested) and
inspection reports.
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* A description of deviations trom the approved work plans. drawings. or
specifications

* A description of contacts with representatives of the Jocal community.
public interest groups, or state government. '

* A description of problems or potential problems encountercd during the
reporting period and actions taken or being taken to rectify problems

* A description and estimate of the percentage of the RD/RA completed.
including unresolved delays encountered or anticipated that may a2l
the project schedule '

* A description of the projected work, including documents to be
submitted during the next reporting period

* A description of any changes in personnel

* A modificd project schedule that reflects delays and/or changes in the
project’s scope

* A guarterly update of landfill capacity including estimatcd quantitv of
fill material, incremental quantity of fill from the previous report. and
estimated remaining capacity

* Anannual confirmation and adjustment, if necessary, of the quantity of
total fill. based on an annual survey of the landfill

RI¥YRA Work Plan September 8, 1993 Winnebago Reclamation Landfill
Page 34




8
SCHEDULE

Figure 3 graphically depicts an overall schedule for the WRL Site RD/RA. The
schedule in Figure 3 assumes the U.S. EPA will require preliminary, pretinal. and
final design submittals, and is based on Warzyn’s experience with design ot
similar projects. The schedule also assumes 45-day review time by the U.S. EPA.
Review periods greater than 45 calendar days will change the dates associated
with following activities, and will not be counted against WRS for purposes of
stipulated penalties. The duration of activities specified tor the design phases
depends upon the U.S. EPA’s decision regarding intermediate and prefinal desian
submittal requirements. For example, if the intermediate design submission is
waived by the U.S. EPA. the prefinal design submission would be prepare:d
following receipt of preliminary design submission comments from the U.S. EPA,

The schedule (Figure 3) will be updated and revised as necessary in accorditice
with procedures outlined in the Consent Decree, and submitted with the monthly
progress report when warranted. More detailed design schedules and construction
and operation schedules for the remedies will be developed as a part of the
component RD Work Plans.
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PROJECT ORGANIZATION
AND RESPONSIBILITY

Figure 4 presents the proposed project team and structure for the RD/RA. The
team includes qualified technical management, engineering design, treatability
studies, field investigation, and support staff with signilicant experience wath the
specilic remedy componcnts required by the SOW for this project. Team
personnel have direct experience with previous investigations and engineering
evaluations associated with the WRL Site, have existing relationships with
regulatory and other officials with respect to the project. have experience in
[llinois landfill regulatory compliance, and have recent applicable experience and
technical expertise with other RD/RA projects under CERCLA. Project personnal
and responsibilities will be identified in the respective component RD Work Plans
and remedial design documents.
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| Project Organizatiorg

Winnebago Reclamation Landfill RD/RA

Winnebago Reclamation

U.S. EPA

Groundwater Extraction
and Treatment

Design - Warzyn

Services Bernard Schorle
Gary Marzorati Project Coordinator
Project Coordinator IEPA
Fred Nika
Warzyn Inc.
Supervising Contractor
Alan Schmidt, CPG
Project Manager
| 1 ] |
Landfill Gas/Leachate Compliance
Management Cover System Monitoring
and O&M
Design - TBD Design - TBD Monitor - WRS
Construct - TBD Construct - Environmental O&M - WRS

Construct - TBD

TBD = To Be Determined

Figure 4

Contractors of Illinois



